WOODHAVEN NEIGHBORHOOD TRANSFORMATION PLAN

	2024 February March April May June July August September October Nove																																
Public Engagement Task Technical Task	February			March				April			May				June			July				August			September			October			November		
	Weeks				Weeks			Weeks			Weeks				Weeks			Weeks				Weeks			Weeks			Weeks			Weeks		
		2 3	34	1	2	3	4	1	2	3	4	1	2	34	1	2	3	4	1	2	34	1	2	3	4	1 2	: 3	4	1 :	23	3 4	1	2 3
ASK 1: GETTING STARTED																																	
Task 1.1: Coordination and Communication					1											1											1			Т			
Task 1.2: Data Request																																	
Task 1.3: Review Existing Plans																																	
Task 1.4: Public Participation Plan																																	
Task 1.5: Resident Community Connectors																																	
Task 1.6: One-on-One Interviews																																	
Task 1.7: Marketing Materials																																	
Task 1.8: Study Area Tour																																	
Task 1.9: Communications																																	
ASK 2: INVENTORY & ANALYSIS																																	
Task 2.1: Past and Present of the Community																1														Т			
Task 2.2: Digesting the Data															-				-												+		
Task 2.3: Parcel Research and Redevelopment Database														_		-									-1								
Task 2.4: People Plan Analysis & Communty Survey																														-			
Task 2.5: Economic / Market Overview	-				-														-			+			-		-						
Task 2.6: Housing Analysis	-				-						-					-		-	-			+			-		-						
Task 2.7: Mapping of Local Assets	-										-							-	-		+									+	+		
Task 2.8: Transportation Overview	-				-						-					-		-	-			+			-		-						
Task 2.9: Public Events	-	_	-		-											-		-	-						-	-	-		-	+	-		_
Task 2.10: Coordination Meetings	-	_	-																-						-	-	-		-	+	-		_
Task 2.11: Summary of Opportunities and Challenges	-	_	-	-						_	-	_	-	_				_	-		+	-			-		-			+		-	
SK 3: VISION & RECOMMENDATIONS																											_						
Task 3.1: Vision & Goals					1	1							Т			1							1		-		1	1		-	Т		
Task 3.2: Focus Group Meetings															-															-			
Task 3.3: Draft Recommendations	-				-					-	-	-	-	_	-	-																	
Task 3.4: Public Events	-				-					-	-	-	-	_	-	-																	
Task 3.5: Coordination Meetings	-				-					-	-	-	-	_	-	-		-				-											
Task 3.6: Preliminary Draft Plan	-											-	-		-			-															
SK 4: IMPLEMENTATION																																	
Task 4.1: Action Strategy for the Next Year																																	
Task 4.2: Implementation Timeline																																	
			-			1									1	-			-			-	1										
Task 4.3: Final Plans																																	

6 trips: 1 Feb 2024: Kickoff, Tour, Steering Committee, Interviews 2 Mar 2024: Resident Connectors Training, Interviews

3 May 2024: Steering Committee, Public Event

Jul 2024: Steering Committee, Holin Committee
Sep 2024: Steering Committee, Public Event, Focus Groups
Nov 2024: Steering Committee, Marketing / Press Releases

Steering Committee meetings: 5 1 kick off 2 existing conditions review

3 public input review and vision and value statements

4 preliminary recommendations review 5 draft plan and implementation discussion

1 share key findings, information gathering, visioning 2 review and prioritize vision/goals, recommendations <u>Focus Groups</u>: 4 (to be conduced virtually and in-person)

4 review vision/goals, preliminary ideas for specific topics Interviews: ~20

Community Events: 2