
Lake Worth Trail 
 

 
 

City of Fort Worth 
Parks & Community Services Department 

 

 

Project Update  
March 19, 2015 

 

Lake Worth Regional Coordination Committee Meeting  

 

 
 



Lake Worth Trail – Phase I (A1-A3) Final Design 
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 5.6 miles 

 Connects 3 Parks:  Marion Sansom Park, 

Windswept Circle Park, Plover Circle Park and 

Arrow S. Park 

 Construction Budget: $5,000,000 

 Estimated Construction Cost:  $7,077,000 

 

 

 

 

 

 

 



Lake Worth Trail – 25% preliminary design 
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Lake Worth Trail – Environmental Walkthrough 
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 Identified water bodies under the potential 

jurisdiction of the Corps of Engineers 

 

 21 water crossings 

 17 stream 

 3 wetland  

 1 lake  

 

 Identified need for an additional bridge near the 

Trinity River 
 

 

 

 

 



Lake Worth Trail – Environmental Walkthrough 
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 Four federally-listed threatened or endangered 

bird species in Tarrant County 

 Least Tern 

 Whooping Crane 

 Piping Plover 

 Red Knot 

 No suitable habitat observed  

 

 

 

 

 



Lake Worth Trail – Environmental Report 
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 Water crossing permitting with Corps 

 Nationwide Permit 14, Linear Transportation Projects 

 Avoid wetland crossings to avoid Pre-construction 

Notification requirements 

 Threatened or Endangered species   

 No habitat observed 

 No coordination/permitting with U.S. Fish and Wildlife 

Service 

 Archeological/Cultural Resources  

 Coordination required with Texas Historical Commission 

 Archeological Survey may be needed 

 

 

 

 

 

 



Lake Worth Trail – City Arborist walkthrough 

8 

 City of Fort Worth Parkland and ROW 
 

 Marion Sansom Park 

 Cahoba Drive 

 Windswept Circle Park 

 Plover Circle Park 

 Arrow S. Park 

 125 Trees tagged in parkland 

 27 Trees not needed 

 14 Trees dead/dying/poor shape 

 Results in 84 trees for consideration 

 ROW group of trees - sta. 206+00 
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 Finalize Scope and Fee:  March 2015 

 City Council approval:  May 2015 

 Construction Document kick-off:  May 2015 

 60%, 90% and 100% Plan submittals and reviews 

 Bid project:  Winter 2015 

 Award Construction Contract:  February 2016 

 

 

 

Lake Worth Trail – Anticipated Schedule 
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Lake Worth Trail 

Questions? 

 


