



# **SOUTHEAST CONNECTOR PROJECT**

City of Fort Worth – Project Update  
June 3, 2025

# INTRODUCTIONS

---

- **South-Point Constructors**
  - Nick Andryshak – Public Information Coordinator
- **TxDOT**
  - Prapti Sharma – Project Manager
  - Brandon Bybee – Deputy Project Manager

# AGENDA

---

## 1. Project Limits and Schedule

## 2. Project Update

- a. Segment 1
- b. Segment 3
- c. Segment 4
- d. Segment 5
- e. Segment 6

## 3. Public Information Contacts






# PROJECT LIMITS & SCHEDULE


THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS





# PROJECT TIMELINE





NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PROJECT UPDATE

## SEGMENT 1

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



# SEGMENT 1 – 2025 WORK TO DATE

- North and southbound frontage roads between Meadowbrook Dr. and Brentwood Stair Rd. switched closer to mainlanes
- Permanent pavement on frontage roads between Berry St. and Ramey Ave.
- Intersection work at Berry St. and Ramey Ave.



5/20/25



3/21/25



# SEGMENT 1 – UPCOMING WORK

---

- Northbound frontage road closed between Rosedale St. and Lancaster Ave. – **Summer 2025**
- Craig St. bridge demolition – **Summer 2025**
- Westbound Lancaster Ave. demolition – **Summer 2025**
- Northbound I-820 switched onto new pavement – **Summer 2025**







NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PROJECT UPDATE

## SEGMENT 3

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



## SEGMENT 3 – 2025 WORK TO DATE

- Permanent pavement on frontage roads between Wilbarger St. and Berry St.
- Northbound US 287 traffic on new pavement under Village Creek Rd.
- Carey St. intersections adjacent to US 287 built and opened to traffic
- Southbound US 287 frontage road between Village Creek Rd. and Martin St. opened to traffic



3/21/25



5/20/25



## SEGMENT 3 – UPCOMING WORK

- North and southbound frontage roads between Martin St. and Sun Valley Dr. open to traffic – **Fall 2025**
  - Martin St. intersections (west of I-820 completed and open to traffic)
  - Sun Valley Dr. intersections







NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PROJECT UPDATE

## SEGMENT 4

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



## SEGMENT 4 – 2025 WORK TO DATE

- Southbound I-820 frontage road pavement in progress from Sun Valley Dr. to Business 287
- Northbound I-820 frontage road construction in progress from Village Creek Waterway to Sun Valley Dr.
- Frontage road bridges over UPRR-Midlothian in progress



4/29/25



3/17/25



## SEGMENT 4 – UPCOMING WORK

- Southbound frontage road from Sun Valley Dr. to Business 287 open to traffic – **Fall 2025**
  - Business 287 intersections
- Sun Valley Dr. bridge demolition – **Fall 2025**
- Eastbound I-20 frontage road traffic onto new bridge over railroad – **Fall 2025**







NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PROJECT UPDATE

## SEGMENT 5

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



## SEGMENT 5 – 2025 WORK TO DATE

- East and westbound I-20 under Anglin Dr. in progress
- Anglin Dr. north and south of I-20 switched to permanent alignment



3/17/25




5/20/25



## SEGMENT 5 – UPCOMING WORK

- Anglin Dr. bridge demolition – **Summer 2025**
- East and westbound I-20 onto new pavement under Anglin Dr. – **Fall 2025**



Proposed





NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PROJECT UPDATE

## SEGMENT 6

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



## SEGMENT 6 – 2025 WORK TO DATE

- Little Rd. intersection traffic switched to new location
- Eastbound I-20 ramp to southbound US 287 switched onto new pavement
- Westbound I-20 frontage road traffic on new pavement from Little Rd. to Bowman Springs Rd.



3/17/25




12/3/24



## SEGMENT 6 – UPCOMING WORK

---

- Bowman Springs Rd. bridge demolition – **Summer 2025**
- Eastbound I-20 frontage road onto new pavement from Business 287 to Little Rd. – **Summer 2025**
- New northbound US 287 to westbound I-20 ramp open to traffic – **Summer 2025**



3/17/25





NorthGate Constructors  
NorthGate Constructors  
A Joint Venture  
03-184184

# PUBLIC INFORMATION CONTACTS

---

THE SOUTHEAST CONNECTOR PROJECT  
PROPRIETARY AND CONFIDENTIAL

**SOUTH POINT**  
CONSTRUCTORS



# SOUTH-POINT CONSTRUCTORS PUBLIC INFORMATION SERVICES

---

## How to reach us and stay up to date

- Toll Free Hotline Phone Number: 844-820-2870
- Project Website: [www.southeastconnector.com](http://www.southeastconnector.com)
- Email: [ContactUs@southeastconnector.com](mailto:ContactUs@southeastconnector.com)
- X: [@SE\\_Connector](https://twitter.com/SE_Connector)
- Facebook: [@SEConnector](https://www.facebook.com/SEConnector)
- Weekly E-Mail Alerts
- SMS Alerts. Text '**SEC**' to 817-518-7555

