

Draft Script - Bid Opening – All Electronic

Good afternoon. Welcome to the City of Fort Worth public bid opening for Thursday, August 1, 2024.

Today we have:

1 ITB

0 RFP

0 RFQuote

0 RFQualifications

0 Property Sale

4 Construction Bid(s)

5 Total Bids to Open

By unsealing today's bids, we will be reading Bidder's names and revealing pricing on the appropriate bids. Due to the confidential and negotiable nature of RFP's & RFQualifications, only the names of the respondents will be read. Bid amounts have not been verified at bid reading. Prices will be verified during evaluations. A spreadsheet will be uploaded to our website <https://www.fortworthtexas.gov/departments/finance/purchasing> within one business day.

Additionally, opening a bid does not guarantee the responsiveness, responsibility, or qualification of the bidder. Decisions regarding responsiveness, responsibility, and whether a vendor is qualified will be made during the evaluation process.

We are starting the bid opening process and will now unseal the responses for today's bids. We will provide an update in ten minutes if we haven't started reading the bids that were received. *(Start opening the bids and copying them to the Excel file. After all bids are copied, read the bids)*

Ref. #	Project	Department	Type	Owner	Schedule
24-0243	ITB Industrial Bearings	Water	ITB	Aiyanna Owens	< 1
24-0106	ITB Security Lighting Improvements at 21 Park Sites	Park and Recreation	Construction	Carlos Gonzalez	< 1
24-0225	Dev. Services_ITB_2024 Small-Scale Infrastructure Program Unit Price Construction Contract for Driveways, Alleys, Sidewalks, and Incidental Flatwork	Development Services	Construction	Jenna Henderson	< 1
24-0246	ITB Highland Hills & Cobb Park Improvements	Park and Recreation	Construction	Geoffrey Smith	< 1
24-0262	PW-Cattleman's Crossing Force Main & Lift Station (City Project 105377)	Development Services	Construction	Tablisha Taylor	< 1

Conclusion:

Ladies & Gentlemen, this concludes the City of Fort Worth's Public bid opening for Thursday, August 1, 2024. Thank you for your attention.

24-0225 Dev. Services ITB 2024 Small-Scale Infrastructure Program Unit Price Construction Contract for Driveways, Alleys, Sidewalks, and Incidental Flatwork

Supplier	Total Bid Amount
Alderink Enterprises, Inc. dba CI Pavement	\$9,829,642.50
Fort Worth Civil Constructors	\$17,850,715.00
Manning Concrete Sawing	\$4,527,792.00
Set-Apart Excavating & Services, LLC	\$5,218,345.15
Thomas 11 Development LLC	\$9,623,250.00
Ti-Zack Concrete, LLC	\$9,760,334.35

KAI/Alliance, LC [↗](#)

Lockwood, Andrews & Newnam, Inc. [↗](#)

Parkhill Smith & Cooper [↗](#)

Tryba Architects [↗](#)

24-0243 ITB Industrial Bearings

<input checked="" type="checkbox"/>	#	Item	Selected	Lowest	Norfolk Bearings & Supply Co. 	Purvis Industries 	Roger Brown Co LLC 	
				\$0.00	\$78,913.80	\$83,239.00 *	\$102,034.00	\$89,946.60
				0 / 62	-	0	0	0
				-	-	\$0.00	\$0.00	\$0.00
<input checked="" type="checkbox"/>	1	Project Ref# 24-0243; Construction Aggre...		\$0.00	\$78,913.80	\$83,239.00 *	\$102,034.00	\$89,946.60

KAI/Alliance, LC

Lockwood, Andrews & Newnam, Inc.

Parkhill Smith & Cooper

Tryba Architects

24-0106 ITB Security Lighting Improvements at 21 Park Sites

Supplier	Overall Bid Total (Bottom Line Pricing)
Bean Electrical Inc.	\$956,222.00
Hotwire Electric Inc.	\$851,650.00

24-0246 ITB Highland Hills & Cobb Park Improvements

Supplier	Overall Bid Total
Cole Construction, Inc.	\$1,508,111.45
Fort Worth Civil Constructors	\$1,513,121.85
Rock Solid Inc.	\$913,835.90
Texas Materials Group	\$1,890,796.30

**24-0262 Public Works-Cattleman's Crossing Force Main & Lift Station
(City Project 105377)**

Supplier	Total Construction Bid
Fort Worth Civil Constructors	\$3,632,886.00
WillCo Underground	\$1,665,831.00