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Lake Worth Trail – Phase I (A1-A3) Final Design 
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 5.6 miles 

 Connects 3 Parks:  Marion Sansom Park, 

Windswept Circle Park, Plover Circle Park and 

Arrow S. Park 

 Construction Budget: $5,000,000 

 Estimated Construction Cost:  $7,077,000 

 

 

 

 

 

 

 



Lake Worth Trail – 25% preliminary design 
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Lake Worth Trail – Environmental Walkthrough 
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 Identified water bodies under the potential 

jurisdiction of the Corps of Engineers 

 

 21 water crossings 

 17 stream 

 3 wetland  

 1 lake  

 

 Identified need for an additional bridge near the 

Trinity River 
 

 

 

 

 



Lake Worth Trail – Environmental Walkthrough 
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 Four federally-listed threatened or endangered 

bird species in Tarrant County 

 Least Tern 

 Whooping Crane 

 Piping Plover 

 Red Knot 

 No suitable habitat observed  

 

 

 

 

 



Lake Worth Trail – Environmental Report 
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 Water crossing permitting with Corps 

 Nationwide Permit 14, Linear Transportation Projects 

 Avoid wetland crossings to avoid Pre-construction 

Notification requirements 

 Threatened or Endangered species   

 No habitat observed 

 No coordination/permitting with U.S. Fish and Wildlife 

Service 

 Archeological/Cultural Resources  

 Coordination required with Texas Historical Commission 

 Archeological Survey may be needed 

 

 

 

 

 

 



Lake Worth Trail – City Arborist walkthrough 
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 City of Fort Worth Parkland and ROW 
 

 Marion Sansom Park 

 Cahoba Drive 

 Windswept Circle Park 

 Plover Circle Park 

 Arrow S. Park 

 125 Trees tagged in parkland 

 27 Trees not needed 

 14 Trees dead/dying/poor shape 

 Results in 84 trees for consideration 

 ROW group of trees - sta. 206+00 
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 Finalize Scope and Fee:  March 2015 

 City Council approval:  May 2015 

 Construction Document kick-off:  May 2015 

 60%, 90% and 100% Plan submittals and reviews 

 Bid project:  Winter 2015 

 Award Construction Contract:  February 2016 

 

 

 

Lake Worth Trail – Anticipated Schedule 
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Lake Worth Trail 

Questions? 

 


